10/1/2013

Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-10 Directorate 10.01.01 Executive Direction
PPD-10 Directorate 10.01.02 Admin Support
PPD-10 Directorate 10.01.04 Project Oversight
PPD-120A-120A.02.03.04 Front End MEBT-Chpr
PPD-120A-120A.02.06.01 CWL Facility - MDB
PPD-120A-120A.02.06.02 CWL Facility @ NML
PPD-120A-120A.05.01 Project X Pre-CD-0 New WBS
PPD-120A-120A.05.03 EXPF Target
PPD-120A-120A.05.04 EXPF Beamlines

PPD-130 LBNE 130.BL.1001.FN
PPD-130 LBNE 130.BL.1002.FN
PPD-130 LBNE 130.BL.1004.FN
PPD-130 LBNE 130.BL.1008.FN
PPD-130 LBNE 130.BL.1009.FN
PPD-130 LBNE 130.BL.1010.FN
PPD-130 LBNE 130.BL.1011.FN
PPD-130 LBNE 130.BL.1012.FN
PPD-130 LBNE 130.BL.1013.FN
PPD-130 LBNE 130.BL.1014.FN
PPD-130 LBNE 130.BL.1015.FN
PPD-130 LBNE 130.BL.1016.FN
PPD-130 LBNE 130.BL.1019.FN
PPD-130 LBNE 130.BL.1021.FN
PPD-130 LBNE 130.BL.1022.FN
PPD-130 LBNE 130.BL.1023.FN
PPD-130 LBNE 130.BL.1024.FN
PPD-130 LBNE 130.BL.1025.FN
PPD-130 LBNE 130.BL.1026.FN
PPD-130 LBNE 130.BL.1030.FN
PPD-130 LBNE 130.BL.2021.FN
PPD-130 LBNE 130.BL.2038.FN
PPD-130 LBNE 130.BL.2039.FN
PPD-130 LBNE 130.BL.2040.FN
PPD-130 LBNE 130.BL.2041.FN
PPD-130 LBNE 130.BL.2042.FN
PPD-130 LBNE 130.BL.2054.FN
PPD-130 LBNE 130.BL.2055.FN
PPD-130 LBNE 130.BL.2059.FN
PPD-130 LBNE 130.BL.2076.FN
PPD-130 LBNE 130.BL.9001.FN
PPD-130 LBNE 130.FD.1001.FN
PPD-130 LBNE 130.FD.1002.FN
PPD-130 LBNE 130.FD.1003.FN
PPD-130 LBNE 130.FD.1004.FN
PPD-130 LBNE 130.FD.1005.FN

1-Oct-activity_export_PPD.xIsx

Description
Executive Direction
Admin Support
Project Oversight interviewing LBNE project controls candidat
PX.02.03.04 CWL Front End MEBT and Chopper

PX.02.06.01 CW Linac Test Facility MDB

PX.02.06.02 CW Linac Test Facility NML-CMTF

PX.05.01 Experimental Facilities Project Management
PX.05.03 Experimental Facilities Target

PX.05.04 Experimental Facilities Beamlines
130.02.03.03.02-Target -RD--OPR-FN

130.02.01-Beamline Project Management Reviewers-OPR-FN
130.02.01-Beamline Project Management-OPR-FN
130.02.03.03.01-Target Task Management-OPR-FN
130.02.03.03.02-Target-OPR-FN

130.02.03.03.03-Target and Horns Instrumentation-OPR-FN
130.02.03.04.01-Horn Task Management-OPR-FN
130.02.03.04.02-Horn 1 FEA-OPR-FN

130.02.03.04.02-Horn 1 Stripline-OPR-FN
130.02.03.04.02-Horn 1-OPR-FN

130.02.03.04.03-Horn 1 Stripline Block-OPR-FN
130.02.03.04.03-Support structure 1-OPR-FN
130.02.03.06-Decay Pipe -OPR-FN

130.02.03.08.01-TSP Task Management-OPR-FN
130.02.03.08.02-Air Cooling-OPR-FN

130.02.03.08.03-Design Overall TH Layout for Operations-OP!|
130.02.03.08.03-Target Pile Shielding Layout-OPR-FN
130.02.03.08.04-Component Support-OPR-FN
130.02.03.08.05-Water cooled target pile shielding panels-OF
130.02.03.10-Tritium Mitigation-OPR-FN

130.02.02.05-Beam Instrumentation-PED-FN
130.02.03.04.04-Horn 2 FEA-PED-FN

130.02.03.04.04-Horn 2 Stripline-PED-FN
130.02.03.04.04-Horn 2-PED-FN

130.02.03.04.05-Horn 2 Stripline Block-PED-FN
130.02.03.04.05-Support structure 2-PED-FN
130.02.03.08.03-Preliminary Design Custom Shielding Blocks-
130.02.03.08.03-Preliminary Design Hatch Covers -target pile
130.02.03.08.06-Penetrations-Labyrinth-PED-FN
130.02.04.04-Alignment-PED-FN

130.02.01-Non-DOE Partner Efforts-OPR-FN
130.05.02.03-Cryostat 35T Prototype Ph 1-OPR-FN
130.05.01-FD Project Management-OPR-FN
130.05.02.04-Cryostat-OPR-FN

130.05.02.08-Cryogenics Project Management-OPR-FN
130.05.05-DAQ and Monitoring-OPR-FN

10
10
10
120A
120A
120A
120A
120A
120A
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130

| Project #1 Task # 1

10.01.01
10.01.02
10.01.04
120A.02.03.04
120A.02.06.01
120A.02.06.02
120A.05.01
120A.05.03
120A.05.04
130.BL.1001.FN
130.BL.1002.FN
130.BL.1004.FN
130.BL.1008.FN
130.BL.1009.FN
130.BL.1010.FN
130.BL.1011.FN
130.BL.1012.FN
130.BL.1013.FN
130.BL.1014.FN
130.BL.1015.FN
130.BL.1016.FN
130.BL.1019.FN
130.BL.1021.FN
130.BL.1022.FN
130.BL.1023.FN
130.BL.1024.FN
130.BL.1025.FN
130.BL.1026.FN
130.BL.1030.FN
130.BL.2021.FN
130.BL.2038.FN
130.BL.2039.FN
130.BL.2040.FN
130.BL.2041.FN
130.BL.2042.FN
130.BL.2054.FN
130.BL.2055.FN
130.BL.2059.FN
130.BL.2076.FN
130.BL.9001.FN
130.FD.1001.FN
130.FD.1002.FN
130.FD.1003.FN
130.FD.1004.FN
130.FD.1005.FN

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-130 LBNE 130.FD.1006.FN

PPD-130 LBNE 130.FD.1007.FN

PPD-130 LBNE 130.FD.2005.FN

PPD-130 LBNE 130.FD.2008.FN

PPD-130 LBNE 130.FD.2012.FN

PPD-130 LBNE 130.FD.2013.FN

PPD-130 LBNE 130.FD.2017.FN

PPD-130 LBNE 130.FD.2019.FN

PPD-130 LBNE 130.FD.2024.FN

PPD-130 LBNE 130.FD.2025.FN

PPD-130 LBNE 130.FD.9001.FN

PPD-130 LBNE 130.ND.1006.FN

PPD-130 LBNE 130.ND.1007.FN

PPD-130 LBNE 130.ND.1008.FN

PPD-130 LBNE 130.ND.1009.FN

PPD-130 LBNE 130.ND.1010.FN

PPD-130 LBNE 130.ND.9001.FN

PPD-130 LBNE 130.PO.1001.FN

PPD-16 FINANCE 16.01.01 CFO - Budget
PPD-17 HARVARD UNIV 17.30.30.1
PPD-18 ILC - SRF - Infra 18.13.7.2.2.1.14.3
PPD-18 ILC - SRF - Infra 18.13.7.2.2.2.14.3
PPD-18 ILC - SRF Infra 18.11.7.2.2.1.13.3
PPD-18 ILC - SRF Infra 18.11.7.4.1.2.6.3
PPD-18 ILC - SRF Infra 18.12.7.2.2.1.13.3
PPD-18 ILC - SRF Infra 18.13.7.4.1.1.6.3
PPD-18 ILC - SRF Infra 18.13.7.4.1.7.6.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.1.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.13.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.2.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.4.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.5.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.1.8.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.2.1.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.2.11.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.3.9.3
PPD-18 ILC - SRF Infra 18.2.7.4.1.7.5.3
PPD-18 ILC - SRF Infra 18.9.7.2.1.1.3
PPD-18 ILC SRF - infr 18.13.7.2.2.2.14.3
PPD-18 ILC SRF - Infra 18.13.7.2.2.3.14.3
PPD-18 ILC SRF Infra 18.2.7.4.1.1.1.3
PPD-18-ILC - SRF Infra 18.13.7.4.1.2.6.3
PPD-20-20.00.02.11.05.02 OT NOvA-NuMI, TH OPS
PPD-20-20.00.02.11.09.02 OT SY120, MAINTENANCE
PPD-20-20.00.02.14.01.02 OT MI, MAINTENANCE

1-Oct-activity_export_PPD.xIsx

Description
130.05.06.09-FD Installation and Commissioning Managemen
130.05.07-LAr Photon Detector-OPR-FN

130.05.02.05- Cryogenic System-PED-FN
130.05.04.02-APA-PED-FN

130.05.04.06-Integration-PED-FN

130.05.04.07-High Voltage-PED-FN

130.05.06.02-FD Installation Preliminary Design-PED-FN
130.05.06.04-FD Installation Equipment Prototype-PED-FN
130.05.04.05-Field Cage-PED-FN

130.05.08-LAr Cold Electronics-PED-FN

130.05.01-Non-DOE Partner Efforts-OPR-FN
130.03.03.03.01-NDS BLM Michel Detector Design-OPR-FN
130.03.03.04.01-NDS BLM Muon lonization Design-OPR-FN
130.03.03.05.01-NDS BLM Cherenkov Detector Design-OPR-F
130.03.04.01-NDS Global DAQ and Computing Systems Engin:
130.03.04.02-NDS Global DAQ and Computing Design-OPR-FP
130.03.02-Non-DOE Partner Efforts-OPR-FN
130.01.02-PO-Operating-OPR-FN

CFO - Budget

HARVARD UNIV -ER40654-TASK B - ER41843 TASK B-
PPD-CM1 Assembly-Rework

PPD-CM2 Assembly-Rework

PPD-325-CMO EDIA

PPD-325-SCTF -MDB Op

PPD-650.9-CM1 EDIA

PPD-ILCTA-NML Ops

PPD-CTS Ops

PPD-ILCTA-NML Conventional Facilities

PPD-ILCTA-NML Support Equipment Systems

PPD-ILCTA-NML Cryo System

PPD-ILCTA-NML RF Power System

PPD-ILCTA-NML Aux System

PPD-ILCTA-NML Controls

PPD-ILCTA-MDB Conventional Facilities

PPD-ILCTA-MDB Fast Tuners Int Inst

PPD-ILCTA-IB1 VTS

PPD-CMTF Aux Sys

PPD-Materials RD

PPD-CM2 Assembly Rework

PPD-CM3 Assembly

PPD-ILCTA-NML Conventional Facilities

PPD-ILCTA -MDB Ops

Includes effort associated with supporting NOvA-NuM I Targe!
Includes effort assoc. with maint. activities -preventive, predi
Includes effort assoc. with maint. activities -preventive, predi

130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
16
17
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
20
20
20

| Project #1 Task # 1

130.FD.1006.FN
130.FD.1007.FN
130.FD.2005.FN
130.FD.2008.FN
130.FD.2012.FN
130.FD.2013.FN
130.FD.2017.FN
130.FD.2019.FN
130.FD.2024.FN
130.FD.2025.FN
130.FD.9001.FN
130.ND.1006.FN
130.ND.1007.FN
130.ND.1008.FN
130.ND.1009.FN
130.ND.1010.FN
130.ND.9001.FN
130.PO.1001.FN
16.01.01
17.30.30.1
18.13.7.2.2.1.14.3
18.13.7.2.2.2.14.3
18.11.7.2.2.1.13.3
18.11.7.4.1.2.6.3
18.12.7.2.2.1.13.3
18.13.7.4.1.1.6.3
18.13.7.4.1.7.6.3
18.2.7.4.1.1.1.3
18.2.7.4.1.1.13.3
18.2.7.4.1.1.2.3
18.2.7.4.1.1.4.3
18.2.7.4.1.1.5.3
18.2.7.4.1.1.8.3
18.2.7.4.1.2.1.3
18.2.7.4.1.2.11.3
18.2.7.4.1.3.9.3
18.2.7.4.1.7.5.3
18.9.7.2.1.1.3
18.13.7.2.2.2.14.3
18.13.7.2.2.3.14.3
18.2.7.4.1.1.1.3
18.13.7.4.1.2.6.3
20.00.02.11.05.02
20.00.02.11.09.02
20.00.02.14.01.02

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID
PPD-20-20.00.02.14.02.02 OT RR, MAINTENANCE

PPD-20-20.00.02.17.01.02 OT BSTR, MAINTENANCE
PPD-20-20.00.02.17.02.02 OT LIN, MAINTENANCE
PPD-20-20.00.11.07.02 OT SEAQ BL, MAINTENANCE

PPD-20-20.11.7.1 OT for SEAQUEST OPERATIONS
PPD-20-20.11.7.3 OT SEAQUEST BP REPAIRS
PPD-29-COMMITTEE SERVICE 29.02.14.01
PPD-29M-29M.01.02.00.01 FNL-PMO WP
PPD-29M-29M.03.05.05.01 FNL-MICE RF Test WP
PPD-40-40.01.03 Reorg Moving Expenses
PPD-40-40.01.05 Non-Mission Specific Activities
PPD-40-40.01.07 Accel. Operations Effort

PPD-40-40.01.13 Service on Reviews-Committees

PPD-40-40.01.14 Outreach Activities SWF
PPD-40-40.01.15 Underground Area
PPD-40-40.01.20 PPDSec Financial Mgt
PPD-40-40.01.200.01 General Safety
PPD-40-40.01.22 PPD Lab 3 Cleanup
PPD-40-40.01.23 PPD Alignmnt Cleanup
PPD-40-40.01.24 PPD-TD request effrt
PPD-40-40.01.300.02 PPD Quality Assurance
PPD-40-40.02.07 PPD SS Administrative Support
PPD-40-40.03.07 PPD SCIDAC 3 Project-FWP
PPD-40-40.03.08 MS DESI Proj
PPD-40-40.04.01 PPD Bldg Mgmt
PPD-40-40.04.02 PPD Clnup-BMods
PPD-40-40.04.06 PPD Bldg Maint
PPD-40-40.04.21 PPD ESH NFPA 70E
PPD-40-40.05.10 PPD-EED ASIC Development
PPD-40-40.06.33 MED-Fluid-Therm Eng
PPD-40-40.08.07 PPD TC Alignment - Metrology
PPD-40-40.10.200.01 PPD Conf Gen Oper
PPD-40-40.10.92.01 OT LSW13-PPD FUNDS
PPD-40-40.11.01.01-CDF Operations Supt
PPD-40-40.11.01.100 CDF Decommissioning
PPD-40-40.11.04.09 CDF ltaly G-V Admin
PPD-40-40.12.01.01-DZero Operations Supt
PPD-40-40.12.01.100 DZ Decommissioning
PPD-40-40.13.03-FT Test Beams

PPD-40-40.20.10.08 PPD SuperCDMS-Soudan Operations

PPD-40-40.200.01.01 Pico Time of Flight
PPD-40-40.21.01-PPD CMS BASE

PPD-40-40.44.10.01 MINOS General Operations Supt

PPD-40-40.44.100.01 General Intensity Frt Sup

PPD-40-40.44.100.07 PPD MINOS Near Det Support

1-Oct-activity_export_PPD.xIsx

Description
Includes effort assoc. with maint. activities -preventive, predi
Includes effort associated with maintenance activities -prevet
Includes effort associated with maintenance activities -prevet
Includes effort assoc. with maint. activities -preventive, predi
Includes the cost of all materials and services associated with
Includes M-S and EFFORT associated with completing SeaQue
Includes effort associated with service on and or organizing o
FNAL- PMO WP

FNAL- MICE RF Testing WP

PPD MS travel expenditures and administrative-Technical effc
PPD Non-Mission Specific Activities-General Training-safety F
PPD MS travel expenditures and administrative-Technical effc
PPD Service on Reviews of Fermilabs-prog-activities. Service
PPD Qutreach and education service -e.g. lectures tours-

PPD Support of the Underground Area Operations

PPD Sector-Financial Management General Operating

PPD support of General Safety for MS travel expenditures anc
PPD M-S and Effort related to Lab 3 cleanup - repair work due
PPD M-S and Effort related to Alignment cleanup - repair wor
PPD Technical Effort requested by Technical Division for worl
PPD M-S and Effort related to Fermilab's Integrated Quality A
PPD MS travel expenditures and administrative Technical effc
Multi-Institutional SciDAC 3 Project- Computation-Driven Dis
Mid Scale Dark Energy Spectroscopic Instrument

PPD Building Management

PPD Cleanup-Restoration-Building Modification

PPD Bldg Maintenance General Oper

Maintenance of electrical equipment -breaker maintenance a
PPD-EED ASIC Development -Test Chips-Failure Analysis-Othe
PPD-Mechanical Engineering Department-MS travel expendit
PPD MS travel expenditures and administrative-Technical effc
PPD SS Conference General Operating

PPD SS LWS13 -3rd Mini-Workshop on H-Laser Stripping - Acc
PPD CDF MS travel expenditures and administrative-Technica
PPD CDF Decommissioning

PPD CDF ltalian administrative support for guest an visitors
PPD DZERO MS travel expenditures and administrative-Techn
PPD DZERO Decommissioning

PPD MS travel expenditures and administrative-Technical effc
PPD SuperCDMS-Soudan Operations - Base Support

PPD support of Pico Second Time-of-Flight in PPD for MS trav
OPERATING ADMINISTRATION TECHNICAL SUPPORT AND MS
PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD M-S expenditures and administrative-Technical effort in

20
20
20
20
20
20
29
29M
29M
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40

| Project #1 Task # 1

20.00.02.14.02.02
20.00.02.17.01.02
20.00.02.17.02.02
20.00.02.11.07.02
20.11.7.1
20.11.7.3
29.02.14.01
29M.01.02.00.01
29M.03.05.05.01
40.01.03
40.01.05
40.01.07
40.01.13
40.01.14
40.01.15
40.01.20
40.01.200.01
40.01.22
40.01.23
40.01.24
40.01.300.02
40.02.07
40.03.07
40.03.08
40.04.01
40.04.02
40.04.06
40.04.21
40.05.10
40.06.33
40.08.07
40.10.200.01
40.10.92.01
40.11.01.01
40.11.01.100
40.11.04.09
40.12.01.01
40.12.01.100
40.13.03
40.20.10.08
40.200.01.01
40.21.01
40.44.10.01
40.44.100.01
40.44.100.07

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-40-40.44.20.01 MiniBooNe General Supt
PPD-40-40.44.21.04 PPD-MicroBoo-Gen Sup
PPD-40-40.44.30.01 MINERVA General Supt
PPD-40-40.44.40.05 NOVA General Support
PPD-40-40.44.41.06 PPD-LAr Gen Ops Supt
PPD-40-40.48.05 PPD 6-Cavity Test PX
PPD-40-40.51.01.01 Experimental Initiatives
PPD-40-40.51.02.01.01-Coll Det-VertSensor Tech
PPD-40-40.51.02.01.03-Coll Det-Vert Det-Mech
PPD-40-40.51.02.03-Collider Detector-Calorimetry
PPD-40-40.51.02.09 PPD-CDet SiPM RD
PPD-40-40.51.02.100 - Collider Detector Scint RD
PPD-40-40.51.02.11 PPD-CDet Pixel RD
PPD-40-40.51.03.01-Liquid Argon TPC-MatTest Stand
PPD-40-40.51.03.02-Liq Argon TPC-20 Ton PurityTest
PPD-40-40.51.03.05-Liquid Argon TPC-Dark Matter
PPD-40-40.51.03.06 LAr Cold Elect RD
PPD-40-40.51.03.08 PPD LAr Test Beam
PPD-40-40.51.03.09 PPD LAr Light System
PPD-40-40.51.05.02-Dark Matter RD
PPD-40-40.53.02 Seaquest Operations
PPD-40-40.55.01-Holographic Inter-ferometry RD
PPD-40-40.57.01 PPD-Solid Xenon RD
PPD-40-40.58.01 CCD RD

PPD-40-40.60.01 DarkSide-50 Ops FWP
PPD-40-40.61.01 PPD MKID RD
PPD-40-40.80.02.02 DDOD-Intensity-TB
PPD-40-40.80.03.03 DDOD-Rapid Prototyp
PPD-40-40.80.04.01 DDOD-Cryo-Vac Instr
PPD-40-40.80.04.03 DDOD-Scint Det Dev
PPD-40-40.80.04.04 DDOD-Silicon Det
PPD-40-40.80.04.05 DDOD-Thin Film

PPD-401 LHC CMS HBHE Front-End OPC 401.20021
PPD-401 LHC CMS HCAL Back-End OPC 401.20031
PPD-401 LHC CMS HF Front-End OPC 401.20011

PPD-401 LHC CMS UPG FPIX Assem Test OPC 401.30041

PPD-401 LHC CMS UPG FPIX Electrnics OPC 401.30021

PPD-401 LHC CMS UPG FPIX Mech Coolg OPC 401.30031

PPD-401 LHC CMS UPG FPIX Modules OPC 401.30011
PPD-401 LHC CMS UPG FPIX Pilot Syst OPC 401.30051

PPD-401 LHC CMS UPG PIX Management OPC 401.30001

PPD-401 LHC CMS UPG Proj Ctrl - Fin OPC 401.10011

PPD-401 LHC CMS UPG Proj Mgmt - Adm OPC 401.10001

PPD-40B DECam Comm Ops 40B.01.01
PPD-40C-40C.01 Early Career-Chou

1-Oct-activity_export_PPD.xIsx

Description
PPD MS travel expenditures and administrative-Technical effc
PPD M-S expenditures and effort in support of MicroBooNe
PPD MS travel expenditures and administrative-Technical effc
PPD MS expenditures and effort in support of NOVA
PPD-Liquid Argon General Operations Support

PPD effort in spport of 6-Cavity Test Project X

PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD M-S expenditures and administrative-Tech effort in supp
PPD MS-Travel expenditures and administrative-Techical effo
PPD M-S expenditures and effort associated with developing
PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD MS travel expenditures and administrative-Technical effc
PPD MS-travel expenditures and administrative-Technical effi
PPD MS expenditures in support of Liquid Argon Test Beam
PPD M-S expenditures in support of Liquid Argon Light Systen
PPD MS-travel expenditures and administrative-Technical effi
PPD M-S expenses related to the chamber gas and stock roon
PPD MS-Travel expenditures and administrative-Techical effo
PPD MS Travel expenditures and administrative Techical effol
PPD MS Travel expenditures and administrative Techical effol
PPD DarkSide-50 Operations support FWP FNAL11-23
PPD-MKID - MS expenditures and effort in support of MKID R
PPD-DDOD - MS expenditures and Technical effort in support
PPD-DDOD - MS expenditures and Technical effort in support
PPD-DDOD - MS expenditures and Technical effort in support
PPD-DDOD - MS expenditures and Technical effort in support
PPD-DDOD - MS expenditures and Technical effort in support
PPD-DDOD - MS expenditures and Technical effort in support
401.02.04 - HB-HE Front-End OPC

401.02.05 - HCAL Back-End OPC

401.02.03 - HF Front-End OPC

401.03.03.04 FPIX Assembly - Testing OPC

401.03.03.02 FPIX Electronics OPC

401.03.03.03 FPIX Mechanical Structures - Cooling OPC
401.03.03.01 FPIX Modules OPC

401.03.03.05 FPIX Pilot System OPC

401.03.02 Pixels Management OPC

401.01.03 Project Controls and Finance OPC

401.01.02 Project Management and Administration OPC

PPD support of DECam Commissioning and Operations for ad
PPD Early Career Research Program Award-Search for Hologr:

40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
401
401
401
401
401
401
401
401
401
401
401
408
40C

| Project #1 Task # 1

40.44.20.01
40.44.21.04
40.44.30.01
40.44.40.05
40.44.41.06
40.48.05

40.51.01.01

40.51.02.01.01
40.51.02.01.03

40.51.02.03
40.51.02.09

40.51.02.100

40.51.02.11
40.51.03.01
40.51.03.02
40.51.03.05
40.51.03.06
40.51.03.08
40.51.03.09
40.51.05.02
40.53.02
40.55.01
40.57.01
40.58.01
40.60.01
40.61.01
40.80.02.02
40.80.03.03
40.80.04.01
40.80.04.03
40.80.04.04
40.80.04.05
401.20021
401.20031
401.20011
401.30041
401.30021
401.30031
401.30011
401.30051
401.30001
401.10011
401.10001
408B.01.01
40C.01

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-40C-40C.02 Early Career-Casey

PPD-40C-40C.03 Early Career-Zeller

PPD-40D-40D.07 DarkSide-50 Fermi Ops
PPD-40E-40E.07 COUPP-60 DM-OPS

PPD-40F-40F.01 SCDMS-SNOLAB FWP
PPD-40H-40H.01 COUPP-500 Gen-2 FWP

PPD-40J-G-2 40).01 DarkSide G-2-Mech

PPD-40J-G-2 40J.02 DarkSide G-2-Elec

PPD-40J-G-2 40J.03 DarkSide G-2-UAr

PPD-40J-G-2 40J.05 DarkSide G-2-DAQ

PPD-425 NOVA 2.10 Mgnt

PPD-425 NOVA 2.2.4 Liq Scint Blending

PPD-425 NOVA 2.2.5 NOVA -LgScntTransprt

PPD-425 NOVA 2.4.3 NOvA-PVC Extrusion Production
PPD-425 NOVA 2.4.4 NOvA-PVC Ext-QA-Eval

PPD-425 NOVA 2.4.6 NOVA- PVC-EXT MGMT

PPD-425 NOVA 2.5.1.1 NOvA FiberManfldProd
PPD-425 NOVA 2.6.1.3 NOvA NOvA APD ModuleTstng
PPD-425 NOvA 2.6.1.5 NOvVA-APD Modules -ND
PPD-425 NOVA 2.6.2.1.1 NOvVA FD ASIC Prod

PPD-425 NOVA 2.6.3.1 NOVA LV PowrSupplies
PPD-425 NOVA 2.6.3.3 NOVA Power Cables

PPD-425 NOVA 2.6.3.5 NOVA ClngRdOutlInfrst
PPD-425 NOVA 2.7.4 NOvA DetectrCntrlSys

PPD-425 NOVA 2.8.3 NOVA ND LgSct FillEq

PPD-425 NOVA 2.8.4 NOvA ND InstallCoord

PPD-425 NOVA 2.8.6.1 NOvA-Ugr ND Blck Des
PPD-425 NOVA 2.8.7 NOvA Ugd ND Assembly
PPD-425 NOVA 2.8.8 NOvA Ugrd ND Install

PPD-425 NOVA 2.9.2.2 NOvA FD Bookends

PPD-425 NOVA 2.9.2.3 NOvA DetStrctrMntrEq
PPD-425 NOVA 2.9.4.3 NOvA FDBIkAsmblAlgn
PPD-45A CMS 45A.11.05.1.11 ME42 Cham Labor Fermi
PPD-45A CMS 45A.12.01.3.11 HCAL Elec Labor FNAL
PPD-45A CMS 45A.12.04.1.11 HO SiPM Labor FNAL
PPD-45A CMS 45A.12.05.1.11- HF PMT Labor FNAL
PPD-45A CMS 45A.14.01.2.11 DAQ RdoutBldLbr FNAL
PPD-45A CMS 45A.14.01.4.11 DAQ StrMan Lbr FNAL
PPD-45A CMS 45A.16.01.1.11 FPix MechLabr FNAL
PPD-45A CMS 45A.16.01.3.11 FPix Elec Lbr FNAL
PPD-45A CMS 45A.18.01.11 DetSup Labor FNAL
PPD-45A CMS 45A.20.11.1.11 EMU UpgRD Lbr FNAL
PPD-45A CMS 45A.20.12.1.11 HCAL UpgRD Lbr FNAL
PPD-45A CMS 45A.20.16.1.11.1 Px UpRD Lbr FNAL Mec
PPD-45A CMS 45A.20.16.1.11.2 Px UpRD Lbr FNAL Ele

1-Oct-activity_export_PPD.xIsx

Description | Project #1 Task # 1

PPD Early Career Research Program Award-Tracking for the n
PPD Early Career Research Program Award-Understanding Lic
PPD Darkside-50 - Fermilab Operations - to cover salaries, M-
COUPP-60 DARK MATTER FWP FNAL11-25-OPS-Operations -f
PPD SuperCDMS SNOLAB dark matter experiment - FWP FNA
PPD COUPP-500 Dark Matter Generation 2 - FWP FNAL 12-42
PPD DarkSide Dark Matter Generation 2- FWP FNAL 12-41, M
PPD DarkSide Dark Matter Generation 2 - FWP FNAL 12-41, E
PPD DarkSide Dark Matter Generation 2 - FWP FNAL 12-41, U
PPD DarkSide Dark Matter Generation 2 - FWP FNAL 12-41, D
NOVA Proj Management - Construction

Liquid Scintillator Blending

NOVA -Liquid Scintillator Transportation

NOvVA-PVC Extrusion Production

NOvVA-PVC Extrusion-Production QA Extrusion Evaluation
NOvVA PVC Extrusion Management

NOVA Fiber Manifold Production

NOvA APD Module Testing

NOVA-APD Modules Near Detector

NOVA Far Detector ASIC Production

NOvVA Low Voltage Power Supplies

NOvVA Power Cables

NOVA Cooling - Readout Infrastructure

NOvVA Detector Control System

NOvVA ND Liquid Scintillator Filling Equipment

NOvVA ND Installation Coordination

NOvVA Underground ND Block Design

NOvVA Underground Near Detector Assembly

NOvVA Underground Near Detector Installation

NOvVA FD Bookends

NOVA Detector Structure Monitoring Equipment

NOvVA FD Block Assembly and Alignment

ME42 Chambers Labor Fermilab

HCAL Electronics Personnel - FNAL

HO SiPM Labor FNAL

HF PMT Replacement Labor FNAL

DAQ Readout Builder Labor FNAL

DAQ Storage Manager Labor On-line SW FNAL

Fpix Mech FNAL

Fpix Electronics Personnel - FNAL

DetSup Labor Fermilab

EMU Upgrade RD Labor Fermilab

HCAL Upgrade RD Labor FNAL

Pixels Upgrade RD Labor Fermilab Mech

Pixels Upgrade RD Labor Fermilab Elec

40C  40C.02

40C  40C.03

40D  40D.07

40E 40E.07

40F 40F.01

40H 40H.01

40) 40J.01

401 40J.02

40l 40J.03

40) 40J.05

425 2.10

425 224

425 2.2.5

425 2.4.3

425 24.4

425 2.4.6

425 2511

425 2.6.1.3

425 2.6.1.5

425 26.2.1.1

425 2.6.3.1

425 2.6.3.3

425 2.6.3.5

425 2.7.4

425 2.8.3

425 2.84

425 2.8.6.1

425 2.8.7

425 2.8.8

425 2.9.2.2

425 2.9.23

425 2943

45A  45A.11.05.1.11
45A 45A.12.01.3.11
45A 45A.12.04.1.11
45A  45A.12.05.1.11
45A 45A.14.01.2.11
45A 45A.14.01.4.11
45A  45A.16.01.1.11
45A 45A.16.01.3.11
45A  45A.18.01.11
45A  45A.20.11.1.11
45A 45A.20.12.1.11
45A  45A.20.16.1.11.1
45A  45A.20.16.1.11.2

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-45A CMS 45A.20.17.1.11 Strips UpRD Lbr FNAL
PPD-45A CMS 45A.20.18.1.11 Links UpRD Labr FNAL
PPD-45A CMS 45A.30.13.1.11 Trig Ph2UpRDLbr FNAL
PPD-47 CMS COMMON OP 47.21.3.1.1 RCMS FNAL SWF
PPD-47 CMS COMMON OP 47.21.3.4.1 RCMS ROC SWF
PPD-47 CMS Common Op 47.21.4.1.1 LPC FNAL SWF
PPD-47 CMS Common Op 47.21.6.1.1 Prog Of FNAL SWF
PPD-475 Mu2E 1.01.01.01- Mgnt

PPD-475 Mu2E 1.02.01.01.01-Accel-Beamline-ConcDsgn
PPD-475 Mu2E 1.04.01.01.01- Solenoids ConcDsgn
PPD-475 Mu2E 1.05.01.01.01- Muon Beamline-ConcDsgn
PPD-475 Mu2E 1.06.01.01.01- Tracker-ConcDsgn
PPD-475 Mu2E 1.08.01.01.01- CosRay Veto-ConcDsgn
PPD-475 Mu2e 475.002 Project Mngmnt PED

PPD-475 Mu2e 475.124 Accelerator PED

PPD-475 Mu2e 475.127 Accelerator PED

PPD-475 Mu2e 475.133 Accelerator PED

PPD-475 Mu2e 475.136 Accelerator PED

PPD-475 Mu2e 475.145 Accelerator PED

PPD-475 Mu2e 475.186 Solenoids PED

PPD-475 Mu2e 475.205 Solenoids PED

PPD-475 Mu2e 475.264 Solenoids PED

PPD-475 Mu2e 475.276 Mu Beamline PED

PPD-475 Mu2e 475.282 Mu Beamline PED

PPD-475 Mu2e 475.312 Mu Beamline PED

PPD-475 Mu2e 475.315 Mu Beamline PED

PPD-475 Mu2e 475.326 Tracker PED

PPD-475 Mu2e 475.329 Tracker PED

PPD-475 Mu2e 475.332 Tracker PED

PPD-475 Mu2e 475.337 Tracker PED

PPD-475 Mu2e 475.353 Tracker PED

PPD-475 Mu2e 475.371 Tracker PED

PPD-475 Mu2e 475.411 CRV PED

PPD-475 Mu2e 475.426 CRV PED

PPD-475 Mu2e 475.428 CRV PED

PPD-475 Mu2e 475.441 CRV PED

PPD-475 Mu2e 475.444 CRV PED

PPD-475 Mu2e 475.448 CRV PED

PPD-475 Mu2e 475.696 Accelerator PED

PPD-475 Mu2e 475.697 Conv Const PED

PPD-475 Mu2e 475.699 Tracker PED

PPD-475 Mu2e 475.701 CRV PED

PPD-476 g-2 476.D001 D-Project Mgmt CD

PPD-476 g-2 476.D003 D-Calorimeters CD

PPD-476 g-2 476.D004 D-Trackers CD

1-Oct-activity_export_PPD.xIsx

Description | Project #1 Task # 1

Strips Upgrade RD Labor Fermilab

Links Upgrade RD Labor Fermilab

Trigger Phase 2 Upgrade R-D Labor FNAL

Includes support for personnel who develop implement main
Support for personnel at Fermilab working on ROC operation:
LPC SWF includes secretarial and user computer support at tt
Program Office personnel costs at FNAL

PPD-MS labor and travel for the Mu2eect Office andect relate
PPD- labor for conceptual design work on the Mu2e accelerat
PPD- labor for conceptual design work on the Mu2e solenoid:
PPD- MS labor and travel for work on the conceptual dseign f
PPD-MS labor and travel for work on the conceptual design o
PPD-MS labor and travel for work on the conceptual design o
475.01.03 Project Management- Preliminary Design -Post CD-
475.02.08.03.02 Extinction Monitor Selection Channel and M
475.02.09 Target Station- General -PED-

475.02.09.02 Target Station- Target handling -PED-
475.02.09.03 Target Station- Production Solenoid Heat - Radi:
475.02.09.06 Target Station- Solenoid - HRS Protection Collirr
475.04.03.01 Upstream Transport Solenoid -PED-

475.04.04 Detector Solenoid -PED-

475.04.10 System Integration, Installation, and Commissionin
475.05.02.02 Vacuum System- DS Enclosure -PED-
475.05.02.04 Vacuum System- External Vacuum System Com;
475.05.09 Neutron Absorber Preliminary Design -PED-
475.05.10 Detector Support Structure -PED-

475.06.01.02 Tracker Project Management -PED-
475.06.02.01 Straw Tubes -PED-

475.06.02.02 Straws- Time Division Prototype -PED-
475.06.03.01 Straw Assemblies- Plane -PED-

475.06.04.02 Digitizer -PED-

475.06.05.04 Cooling Preliminary Design -PED-

475.08.01.02 Project Management- Preliminary - Final Design
475.08.03.01 Scintillator extrusions- Die design and procurerr
475.08.03.02 Scintillator extrusion production -PED-
475.08.05.01 Photodetector procurement -PED-
475.08.05.02 Photodetector QA design and fabrication -PED-
475.08.06.01.01 Design and fabricate front-end electronics -P
475.02.09.01 Target Station- Fabricate Target Preliminary De:
475.03.02 Management - Administration -PED-

475.06.04.01 Preamp Preliminary Design -PED-

475.08.02.03 Mechanical Design- Fabricate - Test Counter Pr¢
476.04.01.01 g-2 Detectors-Project Management-Conceptual
476.04.03.01 g-2 Detectors-Calorimeters-Conceptual Design
476.04.04.01 g-2 Detectors-Trackers-Conceptual Design

45A
45A
45A
47
47
47
47
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
475
476
476
476

45A.20.17.1.11
45A.20.18.1.11
45A.30.13.1.11
47.21.3.1.1
47.21.34.1
47.21.4.1.1
47.216.1.1
1.01.01.01
1.02.01.01.01
1.04.01.01.01
1.05.01.01.01
1.06.01.01.01
1.08.01.01.01
475.002
475.124
475.127
475.133
475.136
475.145
475.186
475.205
475.264
475.276
475.282
475.312
475.315
475.326
475.329
475.332
475.337
475.353
475.371
475.411
475.426
475.428
475.441
475.444
475.448
475.696
475.697
475.699
475.701
476.D001
476.D003
476.D004

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-476 g-2 476.D005 D-DAQ CD

PPD-476 g-2 476.D006 D-Electronics CD

PPD-476 g-2 476.D007 D-Aux Det CD

PPD-476 g-2 476.D008 D-Slow Control CD

PPD-476 g-2 476.R001 R-Project Mgmt CD

PPD-476 g-2 476.R003 R-Magnet CD

PPD-476 g-2 476.R004 R-Inflector CD

PPD-476 g-2 476.R005 R-Storage R Vacuu CD
PPD-476 g-2 476.R006 R-Kickers CD

PPD-476 g-2 476.R007 R-Quads CD

PPD-476 g-2 476.R008 R-Ctrls-Instrmt CD

PPD-476 g-2 476.R009 R-Field CD

PPD-476 g-2 476.T001

PPD-476 g-2 476.T002

PPD-476 g-2 476.X01 PM-Project Mgmt CD
PPD-485 MicroBooNE 1.01.06 Proj Adm Const-FNAL
PPD-485 MicroBooNE 2.01.03 Cgenic Sys Const Mgm
PPD-485 MicroBooNE 2.07.02 Cryo Syst Proc-Fabrn
PPD-485 MicroBooNE 2.07.03 CryoLbrSptCnstr-Doc
PPD-485 MicroBooNE 2.08.01 Cryo Installation
PPD-485 MicroBooNE 6.01.03 Infrct Cons Mgm-Intg
PPD-485 MicroBooNE 6.02.04 Experimtl Outfitting
PPD-485 MicroBooNE 7.01.03 Install Const Mgm
PPD-485 MicroBooNE 7.02.02 F-Dsg Int-Oversght
PPD-485 MicroBooNE 7.03.03 Readout Racks Constr
PPD-485 MicroBooNE 7.03.05 TPC HV Fdthru Cstr-T
PPD-485 MicroBooNE 7.03.06 PMT Syst Infrastrct
PPD-485 MicroBooNE 7.03.07 UV-Laser Calib Syst
PPD-485 MicroBooNE 7.04.02 Assem Site Instll-II
PPD-485 MicroBooNE 7.04.03 Expermt Site Install
PPD-485 MicrobooNE 9.02.03 DAQ Construction
PPD-51 CD 51.02.15.04 EQUIP-REPAIR-CD-OP
PPD-60-60.03.14.10 FESS High Voltage Maint
PPD-601A-601A.3.1 Ind Ar Upg Const OTE

PPD-70 ESH Operations 70.4.3 EPG MS
PPD-85-8.07.116.02 OT CGP2013-Registration
PPD-85-85.07.01.01 Conf Support-Unallow

PPD-90 WDRS 90.03.02 Training Costs

PPD-90 WDRS 90.04.08 Comm College Instit
PPD-90 WDRS OT Section Office

PPD-FES-ENG CHBACKS G10204-1.3 IASU EDI Const Mgmt
PPD-PIP 2103.02.01.05.02.PPD BstPIP RF CavTRW
PPD-PIP 2103.02.01.06.01.PPD BstPIPNwWRFTnPO
PPD-PIP 2103.02.01.06.02.PPD BstPIPNwWRFTnTDes
PPD-PIP 2103.02.01.06.03.PPD BstPIP NwRFTnFab

1-Oct-activity_export_PPD.xIsx

Description

476.04.05.01 g-2 Detectors-DAQ-Conceptual Design
476.04.06.01 g-2 Detectors-Electronics-Conceptual Design
476.04.07.01 g-2 Detectors-Auxiliary Detectors-Conceptual D
476.04.08.01 g-2 Detectors-Slow Control-Conceptual Design
476.03.01.01 g-2 Ring-Project Management-Conceptual Desig
476.03.03.01 g-2 Ring-Magnet-Conceptual Design
476.03.04.01 g-2 Ring-Inflector-Conceptual Design
476.03.05.01 g-2 Ring-Storage Ring Vacuum-Conceptual Desis
476.03.06.01 g-2 Ring-Kickers-Conceptual Design
476.03.07.01 g-2 Ring-Quads-Conceptual Design
476.03.08.01 g-2 Ring-Controls - Instrumentation-Conceptual
476.03.09.01 g-2 Ring-Field-Conceptual Design

476.05.01 g-2 BNL Equipment Disassembly - Transport-Ring C
476.05.02 g-2 BNL Equipment Disassembly - Transport-Ring T
476.01.01 g-2 Project Management-Conceptual Design
Project Administration Construction Phase-Final Design - FNA
Cryogenic System Construction Management-Final Design
Cryo System Procurement and Fabrication

Labor Support for Cryo System Construction and Documentat
Cryogenics Installation

Infrastructure Construction Management and Integration-Fin.
Experimental Outfitting

Installation Construction Management-Final Design

Final Design Integration and Integration Oversight

Readout Racks Construction

TPC HV Feedthrough Construction and Testing

PMT System Infrastructure

UV-Laser Calibration System

Assembly Site Installation - Il

Experiment Site Installation

DAQ Construction

EQUIP-REPAIR-CD-Operating

High Voltage Maint

Industrial Area Upgrades Program Construction Oversight OT
EPG Permitting Monitoring MS

PPD SS CGP2013- -Compositeness and the Generation Puzzle:
Conference Support - Unallowables

Training Costs

Community College Institutes of Science and Technology
Section Office

Industrial Area Site Upgrades Construction Management ED-I
Includes Particle Physics Division effort associated with Boost
Includes Particle Physics Division effort associated with plann
Includes Particle Physics Division effort associated with desigt
Includes costs assoc with fabr and construction of new Boostt

476
476
476
476
476
476
476
476
476
476
476
476
476
476
476
485
485
485
485
485
485
485
485
485
485
485
485
485
485
485
485
51
60
601A
70
85
85
90
90
90
G10204
2103
2103
2103
2103

| Project #1 Task # 1

476.D005
476.D006
476.D007
476.D008
476.R001
476.R003
476.R004
476.R005
476.R006
476.R007
476.R008
476.R009
476.7001
476.T002
476.X01
1.01.06
2.01.03
2.07.02
2.07.03
2.08.01
6.01.03
6.02.04
7.01.03
7.02.02
7.03.03
7.03.05
7.03.06
7.03.07
7.04.02
7.04.03
9.02.03
51.02.15.04
60.03.14.10
601A.3.1
70.4.3
85.07.116.02
85.07.01.01
90.03.02
90.04.08
90.01.01

13
2103.02.01.05.02.PPD
2103.02.01.06.01.PPD
2103.02.01.06.02.PPD
2103.02.01.06.03.PPD

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD
PPD

Activity ID

PPD-PIP 2103.02.01.07.01.PPD BstPIPNwWRFCavPO
PPD-PIP 2103.02.01.07.02.PPD BstPIPNwRFCvPD
PPD-PIP 2103.02.02.03.PPD BstPIP NtchSyst
PPD-PIP OT 2103.01.05.03.AD LnPIP VacSysRepl
PPD-PIP OT 2103.02.01.05.02.AD BstPIP RF CavTRW
PPD-PIP OT 2103.02.02.02.AD BstPIP AperAlign
PPD-PIP OT 2103.02.02.03.AD BstPIP NtchSyst
PPD-R3J108 JLab CLAS12 Silicon Tracker
PPD-R3J109 JLab CLAS12 Torus Magnet
PPD-R5A101 Tandar Lab

PPD-R51413 Trieste-Pauletta CDF Run I
PPD-R5J134 KEK-Neutrino Decay

PPD-R6A401 ASI CRADA No. 2006-0003
PPD-R6N103 NIU PCT CRADA 2011-0001
PPD-R7F101 OT Meetings lllinois

1-Oct-activity_export_PPD.xIsx

Description

Includes Particle Physics Division effort associated with plann
Includes Particle Physics Division effort associated with the de¢
Includes Particle Physics Division effort assoc with Booster na
Includes costs associated with replacing the -40-year old- Linz
Includes costs associated with Booster RF cavity and tuner re
Includes costs associated with alignment improvements and t
Includes costs associated with Booster notching system imprc
MPO in support of work on the CLAS12 Hall B Silicon Vertex T
MPO No. JSA 12-F1748 in support of costs to be incurred in c
Tandar Lab Buenos Aries

Trieste

This project is to perform R-D of superconducting Tunnel Junc
American Semiconductor, Inc. CRADA No. 2006-0003

CRADA between FRA-FNAL and Northern lllinois University in
F.R.A. - HEADQUARTERS

2103
2103
2103
2103
2103
2103
2103
R3J108
R3J109
R5A101
R51413
R5J134
R6A401
R6N103
R7F101

| Project #1 Task # 1

2103.02.01.07.01.PPD
2103.02.01.07.02.PPD
2103.02.02.03.PPD
2103.01.05.03.AD
2103.02.01.05.02.AD
2103.02.02.02.AD
2103.02.02.03.AD
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